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ABSTRACT~ 
Systems analysis and simulation have developed into advanced tools in 
agriculture. They are used in research, extension and education. The recent 
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availability of powe~ful inexpensive microcomputers now allows the use of 
these techniques in developing countries. A training programme was 
developed and conducted to enable the implementation of systems analysis 
and simulation in several national research institutes in South and Southeast 
Asia. Eight teams of four researchers from different disciplines participated 
in the training programme, which included a case study, involving both 
experimentation and computer simulation at their home institutes. 
The evaluation indicated that this approach to training was effective. It is 
expected to be applicable on a wider scale. The interactions between team 
members from different disciplines were strengthened by the course 
experiences. Simulation provided a means and a reason for communication. 
However, reaching the ultimate goal of systems analysis and modelling at 
these national research institutes, i.e. to use these tools to contribute toward 
increased national agricultural production, is expected to require several 
years. 
INTRODUCTION 
'Transfer of knowledge and technology' is an expression much heard in 
discussions on development of countries that are still poor and have a 
shortage of personnel skilled in agricultural research, education and 
extension. At least two aspects of technology transfer need special attention: 
the technology may not be functional in the other country because of its 
different environment, and the transfer itself may be difficult to realize 
because technology implementation requires more than manuals, tools and 
local tests. 1 0 Is systems analysis and simulation a technique that can and 
should be transferred to developing countries? 
System analysis and simulation is a technique with wide implications. It 
requires an explicit conceptua]ization of an agricultural production system. 
This helps to define what quantitative knowledge is needed and from what 
scientific disciplines that knowledge should be derived. It stimulates the 
integration of contributions from basic sciences in such a way that the 
functioning of the system is better understood. We present here an overview 
of a training programme which involved a new approach to the transfer of 
systems analysis and simulation to developing countries, and we discuss the 
results and implications of this experience. 
The ultimate objective of the training programme was 'to develop a 
network for agrobiological research in developing countries that combines 
simulation and experimentation and helps to determine the potentials of 
primary and secondary production under different circumstances in 
different regions. This type of information is one of the keystones of each 
agricultural development program'. 1 
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The immediate objectives were the development and the presentation of a 
training programme on modelling and simulation of rice production. This 
required providing technical backstopping for the teams for an extended 
period after the formal course ended. The course and the activities were 
directed towards scientists from national research stations and agricultural 
universities. It instructed them on how modelling can improve their research 
and extension work on rice production. 
BACKGROUND AND BASIS 
The development and use of systems analysis and simulation for agricultural 
research in general, and especially for crop production research, has been 
undertaken by the Department of Theoretical Production Ecology {TPE) of 
the Agricultural University in Wageningen since its initiation in 1969, led by 
C. T. de Wit. 
Formalization of training for undergraduate students led to one of the 
first of a series of Simulation Monographs, containing a full training course 
with lectures and exercises: 'Simulation of Ecological Processes'. 3 
Postgraduate courses started in 1977 in response to a growing demand. 
Interest in specific courses also grew outside The Netherlands. An 
international postgraduate course on 'Simulation of Plant Growth and 
Crop Production' was held in Wageningen in 1980 9 and repeated in 
Venezuela at the Instituto Internacional de Estudios Avanzado, 2 and in 
Sofia at the Poushkarov Institute in 1985. An international course on 
Simulation and Systems Management in Crop Protection was given in 
Wageningen (1980, 1982, 1986) and in Helsinki (1987), while at the request of 
the World Meteorological Organization, a postgraduate course was given 
on 'Modelling of Agricultural Production'. 11 The work of TPE has been at 
the core of these courses, but contributions by other research organizations 
and university departments were crucial to the breadth of the topics 
presented. The courses held outside Wageningen were fully financed by the 
receiving institutes. 
Most of the participants were enthusiastic about the courses (over 80 per 
cent), but found little possibility to use the newly acquired skills in their 
home institutes. This applied particularly to participants from developing 
countries, but also to those from developed countries. Several constraints 
were identified: too short a training period, no follow up from the course 
organizers, no computers at the home institute to perform simulation, and 
too little motivation and support at home to pursue the application of the 
new methodology. For an effective transfer of systems analysis and 
simulation, the method of transfer needed adjustment. 
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Another development also led also to a reconsideration of the form of the 
postgraduate training. The volume of knowledge about crop production 
and related processes has increased substantially during the last decade. 
This has brought about a rapidly increasing use of quantitative and math-
ematical techniques in the agricultural sciences, including simulation. Some 
simulation models have been sufficiently developed to be used as advanced 
research tools in related disciplines, and for practical applications, such as 
land use planning 5 and farm crop management. 13 The growth in the volume 
of basic data that are inputs for models, such as weather 6 and soils data, 
further strengthens the applicability of such models. Simulation techniques 
have therefore become more applicable in practice. The Centre for 
Agrobiological Research (CABO) in Wageningen, in collaboration with 
TPE, has executed since 1972 several research projects in developing 
countries: Israel, Mali, Peru, Egypt. Systems analysis has played an 
important role in those projects. They were aimed at the identification and 
quantification of key limiting factors or processes for agricultural 
production. 8 • 12 
Finally, the introduction of powerful yet inexpensive microcomputers 
allows the use of computerized quantitative techniques on a wide scale. They 
are rapidly becoming common in almost every country. 
The experiences with training courses, the improvements in models and 
data bases, and the larger availability of computers led us to attempt a new 
method of knowledge transfer to developing countries. 
THE CABO-TPE-IRRI PROJECT 
CABO, TPE and the International Rice Research Institute (IRRI) have 
collaborated in an effort to make better use of existing models about crops in 
general and of data about rice production in particular. 1 An important aim 
was to put the combined knowledge and data into a form that would be 
really accessible for many scientists and be of practical use to workers in 
agricultural research in developing countries. 
A training programme was executed (1985-87) with the following 
characteristics: 
(A) Instruction was given to teams of four persons from a single 
organization rather than to individuals from different organizations. Team 
members were from related, but different, scientific disciplines (e.g. crop 
physiology, agronomy, soil science, entomology). It was emphasized that 
every team member would acquire the basic skills in systems analysis, 
simulation and computer use. In practical exercises, a certain degree of 
specialization was encouraged. 
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Nine institutes and universities with potential teams were approached. 
Selection of these organizations was on the basis of their staff strengths and 
mandates, their links with IRRI, and expectations about the impact of 
results at the institute. Seven organizations responded positively, while IRRI 
added one team of its own. All the teams participated in the entire training. 
The organizations were asked to send team members with an MSc or PhD 
degree and some years of job experience, and all organizations except two 
were able to comply with this suggestion. Explicit mathematical experience 
or computer skill was not demanded. It was agreed with the supervisors that 
the members could work as a team during the one year training programme 
and possibly also later on. 
(B) Four phases in the training project were distinguished. 
1. Preparation before the formal course started with two project staff 
members visiting the teams 2-4 months prior to the course. This permitted 
them to explain to the teams and their supervisors the training objectives and 
methods, and to ask their agreement for collaboration during and after the 
project. Team members received some study material, which most did not 
read, and were asked to collect specific environmental data, which was 
largely done. The visits also gave information about the background and 
experience of team members. 
2. The formal course work lasted two months, with roughly 40 per cent of 
contact time in lectures, 40 per cent in exercises, 10 per cent in excursions to 
laboratories, and 10 per cent in other activities. The course was held in 
Wageningen. The topics were presented in eight blocks: Introduction; 
Systems Analysis; Crop Physiology; Soil Water Balance; Nutrients, Diseases 
and Pests and Weeds; Cropping Systems; Case Study Preparation. (Details 
of the entire syllabus and lecture content are available on request.) 
3. Each team executed a case study of about eight months at their home 
base on a topic relevant to their institute and one which was practicable 
considering the models available and the skills gained. These research 
projects studies consisted of simulation studies, literature review and field 
experiments. The actual time spent on the case study is difficult to quantify 
since it was highly variable, but it was estimated to be on average half of the 
research time of the individuals concerned (as had previously been agreed 
upon). The research topics of the respective groups were also quite different 
(Table 1). During this period, contacts were maintained with the project staff 
through Progress Reports and Newsletters. Each team was visited at least 
once by a project staff member. 
4. A training workshop was held at IRRI, including all participants, to 
review the case study reports and to evaluate the training project. The team 
supervisors were invited and six participated in the evaluation. The reports 4 
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TABLE 1 
Teams and Case Studies 
Case study title 
Potential production of rice in Uttar Pradesh, and the effect 
of several crop management techniques (planting dates, 
cultivars, nitrogen). 
Exploration of possibilities for yield improvement under low 
light in Eastern India, and estimation of damage caused by 
leaf blight. 
Er~demiology of leaf blast under various abiotic and biotic 
conditions. 
Influence of planting density on assimilate partitioning and 
yield of rice. 
Effect of frequency and timing of weeding on yield of rainfed 
rice in Los Banos, Laguna; evaluation of effects of drought 
on potential yield of rainfed rice. 
Potential production under different weather conditions; 
upland rice crop growth under varying water table depth; 
effects of yellow stemborer and leaffolder on rice. 
Simulation of the potential production of rice in the low 
country wet zone; effects of iron toxicity and sheath blight 
on potential yield. 
Timing and duration of the growing season for rice and the 
crop after rice in North East Thailand; simulation of yield 
loss due to stemborer. 
Disciplines 
Agronomy, breeding, soil 
science, pathology 





entomology, soil science 
Biology, hydrology, 
entomology, soil science 




Crop physiology, agronomy, 
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objectives. Interpretation and extrapolation of the results with simulation 
was extensive and scientific in quality in several groups, but was less 
complete in other groups for lack of time, computer breakdown, or lack of 
skill. 
(C) Supervisors (i.e. directors of the institutes, vice-chancellors of the 
universities or equivalent positions) were directly involved in the first and 
final step of the training project. 
(D) One personal computer (IBM PC/AT) was given to each team, large 
enough to allow full-scale simulation. A well-documented simulation 
language (CSMP), used extensively for crop growth modelling, was adapted 
to run on this PC from a minicomputer version. 
Preparations for the training project required about one year by two full-
time junior scientists with intensive guidance and support from the peer 
institutes (CABO, TPE, IRRI). The period after the formal course required 
an effort of a similar magnitude. Fourteen scientists lectured more than once 
in this course, though 60 per cent of the lectures and almost all of the 
exercises and assistance during practicals were supplied by the junior 
scientists, two peers and one assistant. 
EVALUATION OF THE TRAINING PROJECT 
The final goal of this project, to accelerate agricultural research in 
participating institutes, is not expected to be reached for several years. After 
adoption of system analysis and simulation, it takes several years of work 
before it can be shown that agricultural research has increased in depth and 
impact. Conclusions about the effectiveness of this training project are 
therefore provisional. 
An evaluation of the training project was explicitly conducted with all 
participants and with team supervisors. Scores on key questions on the 
evaluation forms are given in Table 2. The strong points, as perceived by the 
trainees and supervisors, were: 
-inducing team members to move out of their own scientific field and to 
discuss topics in quantitative terms with colleagues; 
-modelling stimulates communication by urging all involved to make 
their hypotheses and assumptions, and to quantify knowledge; 
-the use of scientific knowledge in the form of models for relatively 
practical studies: participants remarked that the modelling studies had 
more practical implications than they had expected. 
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TABLE 2 
Some Questions and Answers on Evaluation of the Training Programme from 31 Workshop 
Participants 
A. Effects of the training 
To what extent has this training programme contributed 
1. To your interdisCiplinary research? 4·2 
2. To your integration of knowledge? 4·2 
3. To formulate research at process and systems levels? 3·5 
4. To implement systems analysis and simulation in future research? 3·8 
5. To understand better crop production? 3·7 
(average score of one or of several related questions on a scale of 1 (little) to 5 (high)). 
B. Training programme curriculum 
1. Would you prefer to change the overall programme structure 
(components, sequence)? 
2. Was the team approach actually effective? 
3. In the formal course, was the quantity satisfactory? 





Preparation case study 0 
4. Which of the 8 topics in the formal course were most useful? 
Crop physiology, rice model 
Methodology 
Case study preparation 
Nutrients, pests and diseases 




(score is total from 1 (number 3a, 3c, 5), 2 (1, 3b, 4) or 3 questions (2)). 
























1. Considering the long investment, do you expect your supervisor to send another team, 
when available, to a similar course? 
Answers Yes 27 No 2 
2. Will you use a model received in the training in future work? 
Answers Yes 21 
A new one 4 
A new one, Ia ter 3 
Another 1 
3. Has this training programme contributed to international co-operation? 
Answers Yes 29 Not yet 1 
4. How long do you expect your team to maintain contacts with the training organizers? 
Answers 2 years 3 
3-4 years 8 
Longer 6 
(scores are totals of one question each) 
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Weak points in the project appeared to be: 
-the preparatory phase had little effect; 
-course texts and simulation programs were insufficiently complete, 
consistent and balanced; 
-the formal course in Wageningen was too short (though teams would 
have declined the invitation to participate if it had been longer); 
-the period available for the case studies was short; 
-computer programs and the PCs produced technical problems which in 
some instances required several months to solve. 
The overall conclusion of the evaluation was that the immediate objectives 
of the training programme were largely reached. This has already led to a 
second collaborative training and research project between the same 
institutes, in which the teams from the first course will collaborate and new 
teams will be formed. Research at CABO, TPE and IRRI will further 
reinforce the modelling approach and data base. 
Which elements contributed most to this success? Particularly, it was the 
team approach and the case studies. 
The team approach was successful. Every team stated this. The reasons 
included mutual motivation, mutual support and the multidisciplinarity as 
such. One team can be the critical mass needed to start systems analysis and 
simulation at an institute. When team members retain their interaction, the 
binding force will remain effective. A simulation model common to all team 
members is expected to continue to provide a solid basis for co-operation. 
Positive practical results, expected after several years of work, will add to 
this. Yet, individual contributions to team work should also be explicit and 
recognized. In one or two teams, all members had almost the same task of 
developing the model and of experimentation. In others, tasks were more 
partitioned according to interest or background. The latter teams were 
generally more successful and productive. This points to two contrasting 
interests for individuals: the benefit of working with colleagues towards a 
common goal, and the need to be recognized as an independent person 
and scientist. Distribution of tasks implies also the identification and 
distribution of responsibilities. One team created a clear and effective 
internal structure for joint and individual tasks and responsibilities. It is 
expected that teams will remain together and productive when: 
-members benefit professionally from frequent contacts with other team 
members. Simulation models can be an important means to achieve 
this; 
-a common goal is formulated, including ultimate and immediate 
objectives; 
-the personal contributions of team members remain a recognizable part 
of the entire effort. 
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We can confirm from our own experience in simulation groups that these 
elements are essential in simulation teams 7 (and possibly in any voluntary 
team effort). 
The case studies were clearly an essential part of the training project. They 
involved the application of the new skills and implementation at home, 
largely independent of the project staff. These studies revealed several 
insights for participants and for organizers. In choosing the topic(s) and 
specifying the objectives, much more time was spent in carefully formulating 
the case studies than was planned: on average five full days per team. In 
particular, the formulation of achievable and yet attractive objectives took 
much effort. 7 The limitations of models and knowledge, but also their im-
plicit possibilities then became clearer. The formulation of team case studies 
should not receive less attention in succeeding courses (see also Table 2). 
All the case studies were unique (Table 1). This appeared to be undesirable 
as it made communication and exchange of experience between teams 
difficult. It is probably better to split case studies into two topics: one similar 
for all teams (such as 'potential production in one's own country') and a 
second one specific to each team's interests. 
Many participants continued to be hesitant to modify the program 
structure of the models during the case study, and to a lesser extent also to 
change data. This indicates that they had not fully assimilated the contents 
of the models and their programming. Project staff visits during the case 
studies appeared a stimulating and effective way to improve this. The need 
for maintaining contacts for several years between the teams and project 
staff was underlined (Table 2). 
There are a few other comments arising from the evaluation relevant to 
this paper. The preparatory phase before the course was not very effective 
for various reasons (low expectations, too little time, difficult reading 
material). Insufficient preparation caused a slow start and later on led to a 
shortage of time. The course and evaluations showed clearly, however, that 
this phase is required for most participants to bring them up to data or to 
refresh their knowledge, particularly in the basic principles of mathematics, 
systems analysis and the principles of each of the scientific disciplines 
involved. 
Comments were invited concerning how to improve the course content 
and materials. Several lectures about other crop growth models were given 
during the formal course. This often brought confusion rather than the 
anticipated broadening of views on modelling. However, lectures to present 
the application of modelling in other disciplines, such as agricultural 
economics, were appreciated. The rating of the importance of individual 
sections of the course was mostly positive, although it varied considerably 
among participants. This is related to their background and underlines 
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again the importance of better preparation. In an interdisciplinary training 
programme it is almost unavoidable that some topics that need treatment 
for most participants are already well known to others. 
CONCLUSIONS 
The interdisciplinary team approach to training in systems analysis and 
simulation of crop production appeared to be stimulating and effective in so 
far as this can at present be established. Although a thorough basis in 
modelling was obtained by most participants during the formal course and 
the case study, they did not become fully technically independent. 
Interaction with project staff and other teams are still needed for several 
years. 
For the teams to work effectively, it is important that the level of strategic 
and adaptive research in their home institute permits the new techniques to 
be absorbed. This will be one of the selection criteria for new teams. 
Modelling is an effective communication tool between the disciplines 
involved: participants are challenged to translate and (re)formulate their 
own problems into a systems analysis framework. Prejudices are replaced by 
explicit and quantitative assumptions, hypotheses and facts. This is an 
intellectually demanding, and also a rewarding, task. 
Future courses can be given with a similar outline. Their effectiveness can 
be further enhanced by improving the course materials and by better 
preparation of the teams. Execution of the case studies reinforced the 
adoption of systems analysis and improved the ability of participants to use 
it. This element in the training should receive more attention in a next course. 
More effective course materials could include computer-aided instruction 
for introductory topics, models and exercises. These tools are still to be 
developed. 
Because the approach and much of the scientific substance in this training 
project was not specific to the rice crop, it seems feasible to apply this method 
of knowledge transfer to other crops and other disciplines in agriculture. 
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